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0072 Architectural Structure Service Platform Framing Plan001 4 09-Apr-2009

0073 Architectural Structure Service Platform Framing Details002 1 30-Mar-2009

0075 Architectural Structure Service Platform Details003 2 30-Mar-2009

0082 Architectural Structure Pull Box Support Plan, Sections and Details004 2 09-Apr-2009

0082S01 Architectural Structure Pull Box Support Plan, Sections and Details005 1 30-Mar-2009

0083 Architectural Structure Electrical Panel Support and Sections006 2 30-Mar-2009

0083S01 Architectural Structure Electrical Panel Support and Sections Sheet 1007 0 30-Mar-2009

0083S02 Architectural Structure Electrical Panel Support and Sections Sheet 2008 0 30-Mar-2009

0083S03 Architectural Structure Electrical Panel Support and Sections Sheet 3009 0 30-Mar-2009

0111 Details YBI Substation 480 V LVCC-A Single Line Diagram010 1 30-Mar-2009

0113 Details YBI Substation 480 V LVCC-B Single Line Diagram011 1 30-Mar-2009

0114 Details YBI Substation 480 V LVCC-B Single Line Diagram012 1 30-Mar-2009

0126 Details SAS Superstructure Roadway Westbound Panel UP-104 Schedule013 1 30-Mar-2009

0127 Details SAS Superstructure Roadway Westbound Panel UP-105 Schedule014 2 30-Mar-2009

0128 Details SAS Superstructure Roadway Westbound Panel UP-106 Schedule015 1 30-Mar-2009

0129 Details SAS Superstructure Roadway Westbound Panel UP-107 Schedule016 1 30-Mar-2009

0130 Details SAS Superstructure Roadway Westbound Panel UP-108 Schedule017 2 30-Mar-2009

0134 Details SAS Superstructure Roadway Westbound Platform 4 Arrangement018 1 30-Mar-2009

0134S01 Details SAS Superstructure Roadway Westbound Platform 4 Arrangement019 0 30-Mar-2009

0135 Details SAS Superstructure Roadway Westbound Platform 5 Arrangement020 1 30-Mar-2009

0135S01 Details SAS Superstructure Roadway Westbound Platform 5 Arrangement021 0 30-Mar-2009

0136 Details SAS Superstructure Roadway Westbound Platform 6 Arrangement022 1 30-Mar-2009

0136S01 Details SAS Superstructure Roadway Westbound Platform 6 Arrangement023 0 30-Mar-2009

0137 Details SAS Superstructure Roadway Westbound Platform 7 Arrangement024 1 30-Mar-2009

0137S01 Details SAS Superstructure Roadway Westbound Platform 7 Arrangement025 0 30-Mar-2009

0138 Details SAS Superstructure Roadway Westbound Platform 8 Arrangement026 1 30-Mar-2009
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0138S01 Details SAS Superstructure Roadway Westbound Platform 8 Arrangement027 0 30-Mar-2009

0139 Details SAS Superstructure Roadway Westbound Platform Sections028 1 30-Mar-2009

0139S01 Details SAS Superstructure Roadway Westbound Platform Sections029 0 30-Mar-2009

0139S02 Details SAS Superstructure Roadway Westbound Controller Cabinets Enclosure030 0 30-Mar-2009

0139S03 Details SAS Superstructure Roadway Westbound Platform Sections031 0 30-Mar-2009

0139S04 Details SAS Superstructure Roadway Westbound Platform #4 Sections032 0 30-Mar-2009

0139S05 Details SAS Superstructure Roadway Westbound Platform #5, 6, 7 & 8 Sections033 0 30-Mar-2009

0142 Details SAS Superstructure Roadway Westbound Pullbox Schedules034 3 30-Mar-2009

0166 Details SAS Superstructure Girder Westbound Platform 4 Conduit, Lighting and Grounding Plan035 1 30-Mar-2009

0166S01 Details SAS Superstructure Girder Westbound Conduit, Grounding and Cable Tray Plan036 0 30-Mar-2009

0166S02 Details SAS Superstructure Girder Westbound Conduit, Grounding and Cable Tray Plan037 0 30-Mar-2009

0167 Details SAS Superstructure Girder Westbound Platform 5 Conduit, Lighting and Grounding Plan038 1 30-Mar-2009

0168 Details SAS Superstructure Girder Westbound Platform 6 Conduit, Lighting and Grounding Plan039 1 30-Mar-2009

0169 Details SAS Superstructure Girder Westbound Platform 7 Conduit, Lighting and Grounding Plan040 1 30-Mar-2009

0170 Details SAS Superstructure Girder Westbound Platform 8 Conduit, Lighting and Grounding Plan041 1 30-Mar-2009

0176S01 Details SAS Superstructure Girder Westbound Typical Tray and Conduit Installation042 1 30-Mar-2009

0176S02 Details SAS Superstructure Girder Westbound Typical Tray and Conduit Installation043 1 30-Mar-2009

0199 Details SAS Superstructure Roadway Eastbound Panel UP-204 Schedule044 1 30-Mar-2009

0200 Details SAS Superstructure Roadway Eastbound Panel UP-205 Schedule045 3 30-Mar-2009

0201 Details SAS Superstructure Roadway Eastbound Panel UP-206 Schedule046 1 30-Mar-2009

0202 Details SAS Superstructure Roadway Eastbound Panel UP-207 Schedule047 1 30-Mar-2009

0203 Details SAS Superstructure Roadway Eastbound Panel UP-208 Schedule048 2 30-Mar-2009

0204 Details SAS Superstructure Roadway Eastbound Panel LP-219 Schedule049 1 30-Mar-2009

0205 Details SAS Superstructure Roadway Eastbound Panel LP-220 and LP-221 Schedules050 1 30-Mar-2009

0206 Details SAS Superstructure Roadway Eastbound Panel LP-222 and LP-223 Schedules051 1 30-Mar-2009

0212 Details SAS Superstructure Roadway Eastbound Pullbox Schedules052 3 30-Mar-2009

0232S01 Details SAS Superstructure Girder Eastbound Typical Tray and Conduit Installation 1053 1 30-Mar-2009

0232S02 Details SAS Superstructure Girder Eastbound Typical Tray and Conduit Installation 1054 1 30-Mar-2009

0271S05 Details Tower and Suspension Cable055 0 30-Mar-2009

0308 Details SCADA Remote Terminal Unit System SCADA Communication Terminal Box Layout056 1 30-Mar-2009
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0361 Conduit and Tray Schedule057 4 30-Mar-2009

0362 Conduit and Tray Schedule058 3 30-Mar-2009

0363 Conduit and Tray Schedule059 3 30-Mar-2009

0373 Conduit and Tray Schedule060 3 30-Mar-2009

0374 Conduit and Tray Schedule061 3 30-Mar-2009

0375 Conduit and Tray Schedule062 3 30-Mar-2009

0386 Conduit and Tray Schdule063 2 30-Mar-2009

0387 Conduit and Tray Schdule064 2 30-Mar-2009

0388 Conduit and Tray Schdule065 2 30-Mar-2009

0389 Conduit and Tray Schdule066 2 30-Mar-2009

0393 Conduit and Tray Schdule067 3 30-Mar-2009

0394 Conduit and Tray Schdule068 2 30-Mar-2009

0395 Conduit and Tray Schdule069 2 30-Mar-2009

0396 Conduit and Tray Schdule070 3 30-Mar-2009

0403 Conduit and Tray Schedule071 2 30-Mar-2009

0407S05 Conduit and Tray Schedule072 0 30-Mar-2009

0407S06 Conduit and Tray Schedule073 0 30-Mar-2009

0407S07 Conduit and Tray Schedule074 0 30-Mar-2009

0407S08 Conduit and Tray Schedule075 0 30-Mar-2009

0407S09 Conduit and Tray Schedule076 0 30-Mar-2009

0407S10 Conduit and Tray Schedule077 0 30-Mar-2009

0407S11 Conduit and Tray Schedule078 0 30-Mar-2009

0407S12 Conduit and Tray Schedule079 0 30-Mar-2009

0407S13 Conduit and Tray Schedule080 0 30-Mar-2009

0407S14 Conduit and Tray Schedule081 0 30-Mar-2009

0407S15 Conduit and Tray Schedule082 0 30-Mar-2009

0660 Typical Crossbeam Details No. 6083 2 13-Jun-2008
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